AMPM

Installation and Dismantle Info

AFSA42, September 8-9, 2023

Installation

Start Date — DAY 1:
Time:

Labor:

Task:

Start Date — DAY 2:
Time:
Labor:
Task:

Dismantle

Booth Dismantle Date:
Time:

Labor:

Task:

Thursday, September 7th
2:00 PM - 9:00 PM

5 men at 7 hours each
Exhibit Install

Friday, September 8th

8:00 AM - 11:00 AM

2 men at 3 hours each

Finish exhibit install, client product, clean

Saturday, September 9th

3:30 PM - 10:00 PM

3 men at 8 hours each

Dismantle and re-pack, client product, MH form
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